STATEMENT OF WORK (SOW)
For the Rebuild of the
AIRBORNE DIRECT AIR SUPPORT CENTRAL, AN/UYQ-3A(V)2
SERIAL #'s: A7-A11
NSN: 5895-01-110-6585
ID#: 06743C; CAGE: 14203

MSGT R. A. WRIGHT
Equipment Specialist
Data Systems Section
(Code 844-1)
MCLB, Albany GA

PATRICIA HUGYA
Inventory Manager
Data Systems Section
(Code 844-1)
MCLB, Albany GA

for HARVEY C. DEARING
Weapon System/Equipment Manager
Data Systems Section (Code 844-1)
MCLB, Albany GA

TABLE OF CONTENTS

Paragraph	Title	Page
1.0	Scope	1
1.1	Background	1
2.0	Applicable Documents	1
2.1	Military Standards	1
2.2	Other Government Documents and Publications	1
2.3	Industry Standards	3
3.0	Requirements	3
3.1	General Tasks	3
3.2	Detail Tasks	3
3.2.1	Phase I (Pre-Induction)	4
3.2.2	Phase II (Rebuild)	4
3.2.3	Phase III (Inspection, Testing and Acceptance)	5
3.2.4	Phase IV (Packaging, Handling, Storage and Transportation (PHS&T)	5
3.3	Government Furnished Equipment (GFE)/Government Furnished Materiel (GFM) Accountability	6
3.4	Contractor Furnished Materiel (CFM)	6
3.5	Electrostatic Discharge (ESD) Control Program	6
3.6	Quality Assurance Provisions	6
3.7	Acceptance	6
3.8	Rejection	6
3.9	Configuration Control	7
4.0	Reports	7
4.1	Pre-Induction Checklist	7
4.2	Test/Inspection Report	7
4.3	Repairable Item Inspection Report	7
4.4	Monthly Progress Report	7

Appendix

A Standard Form 364 (Rev. 2-80)

STATEMENT OF WORK
For the Rebuild of
AIRBORNE DIRECT AIR SUPPORT CENTRAL, AN/UYQ-3A(V)2
SERIAL #'s: A7–A11
(5895-01-110-6585)
ID#: 06743C; CAGE: 14203

1.0 Scope: This Statement of Work (SOW) contains the minimum requirements to assemble, integrate, make fully operational, calibrate, install, test and inspect the Airborne Direct Air Support Central, AN/UYQ-3A(V)2, NSN: 5895-01-110-6585; hereafter referred to as the ADASC. This document contains requirements to restore the ADASC to Condition Code "A". Condition Code A is defined as "serviceable/issuable without qualification, new, used, repaired or reconditioned materiel which is serviceable and issuable to all customers without limitation or restriction, including material with more than six months shelf-life remaining."

1.1 Background: Rebuild is defined as "That maintenance technique to restore an item to a standard as near as possible to original or new condition in appearance, performance, and life expectancy. This is accomplished through a maintenance technique or complete disassembly of the item, inspection of all parts or components, repair or replacement of worn or unserviceable parts/elements using original manufacturing tolerances and/or specifications and subsequent reassembly of the item."

2.0 Applicable Documents: The following documents form a part of this SOW to the extent specified. Unless otherwise specified, the issues of these documents are those listed in the Department of Defense Index of Specifications and Standards (DODISS) and supplement thereto which is in effect on the date of solicitation. In the event of conflict between the documents referenced herein and the contents of this SOW, the contents of this SOW shall be the superseding requirement.

2.1 Military Standards

MIL-STD-129	DoD Standard Practice for Military Marking
MIL-STD-2073-1D	DoD Standard Practice for Military Packaging

2.2 Other Government Documents and Publications: The issues of those documents cited below shall be used.

SL-3-03745A	ANTENNA AT-1011/U
SL-3-06743 W/CH 1-5	Direct Air Support Central AN/UYQ-3A(V)1&2
SL-4-07743A/07749A W/CH 1-24	Radio Set AN/MRC-138, AN/GRC-193
SL-4-85023B W/CH 1-10	Receiver-Transmitter RT-246/VRC

MI-06743-35/1	UHF Mast Assembly
MI-06743-35/2	SINCGARS Installation
MI-08180A-24/1 W/CH 1&2	Replace Resistor on MODEM Control RT-1272
MI-5820-35/36A URG W/CH 1-4	Install Handle Guard on AN/VRC-12
MI-5820-35/53	Pads for Radio Frequency Amp AM/6545
MI-87107B-45/1 W/CH 1	Power Amplifier AM-6545
MI-87107B-45/2 W/CH 1-5	Add Power Switch AM-6545/GRC-193
MI-87107B-45/3	Radio Frequency Amplifier AM-6545
TI-03745A-15/1B	Weatherproofing Antenna, AT-1011/U
TI-08446A-13/3 W/CH 1	PM Performance Standard for AN/GRC-171A(V)2
TI-08446A-15/1	Radio Set AN/GRC-171A(V)2
TI-08446A-25/2	Install Transistor in AN/GRC-171A(V)2
TI-5820-14/20 W/CH 1&2	PM Procedures for AN/MRC-138/138A & GRC-193
TM-06743A-14/2	AN/UYQ-3A- Operation and Maintenance Instructions
TM-08446A-14/1 W/CH 1&Errata	Radio Set, AN/GRC-171A(V)2
TM 11-5820-401-20P	Radio Sets AN/VRC-12/43-49
TM 11-5820-401-34P-2-1	Receiver Transmitter Radio RT-246/VRC-246A
TM 11-5820-401-34P-2-2	Receiver Transmitter Radio RT-524/VRC-524A
TM 11-5820-401-34P-3	Radio Receiver R-442A/VRC
TM 11-5820-401-35-9 W/CH 1&2	MT-1029/VRC & MT-1898/VRC
TM 11-5895-262-24P W/CH A	Antenna AS-1729/VRC
NAVSHIPS 0967-266-6080	HD-580A/TSQ-18 Technical Manual Overhaul Instructions

NAVSHIPS 0967-266-6070	HD-580A/TSQ-18 Operation and Maintenance Instructions
NAVSHIPS 0967-266-6120	HD-580A/TSQ-18 TM & Illustrated Parts Breakdown
DoD 4000.25-1-M	MILSTRIP Manual
NAVICPINST 4491.2A	Requisitioning of Contractor Furnished Materiel from the Federal Supply System

Military Handbooks (For Guidance)

MIL-HDBK-61	Configuration Management Guidance

2.3 Industry Standards

JESD625-A	Requirements for Handling Electrostatic-Discharge Sensitive ESDS Devices
ANSI/ISO/ASQC Q9002-1994	Quality Systems-Model for Quality Assurance in Production, Installation, and Servicing

Industry Standards (For Guidance)

ANSI/EIA-649	National Consensus Standard for Configuration Management

Copies of Military Specifications and Standards are available from the DOD Single Stock Point, Document Automation and Production Service, Building 4/D, 700 Robbins Avenue, Philadelphia, PA 19111-5094, Telephone (215) 697- 2179 or DSN 442-2179, or http://www.dodssp.daps.mil. Copies of other government documents and publications required by contractors in connection with specific SOW requirements shall be obtained through the Contracting Officer: Commander, Attn: Contracting Officer (Code 891), Marine Corps Logistics Base, 814 Radford Blvd., Albany, Georgia 31704-1128, commercial telephone number (229) 639-6761 or DSN 567-6761. Copies of engineering drawings, if applicable, shall be obtained from Supply Chain Management Center, Attn: Code 851-3, 814 Radford Blvd. Suite 20320, Albany, Georgia 31704-0320, commercial telephone number (229) 639-6410 or DSN 567-6410.

3.0 Requirements

3.1 General Tasks: In fulfilling the specified requirements, the Contractor shall provide materials, labor, equipment, facilities and missing/repair parts, necessary to inspect, diagnose, restore, and test and calibrate the ADASC. Upon completion of repairing the subject item it shall be Condition Code "A".

3.2 Detail Tasks: The following tasks describe the different phases for repair of the ADASC:

Phase I	Pre-Induction
Phase II	Repair
Phase III	Inspection, Testing and Acceptance
Phase IV	Packaging, Handling, Storage and Transportation (PHS&T)

3.2.1 Phase I - Pre-Induction: A pre-induction inspection analysis shall be performed for each ADASC within five working days of induction into the Contractor's facility for evaluation of rebuild capability. If rebuild is not feasible, assign Condition Code "H" (CC "H"), notify Marine Corps Logistics Base (Code 844-1), Albany, Georgia for disposition instructions, otherwise assign CC "M" and induct into the rebuild cycle. The Pre-Induction Checklist (Appendix A) shall be used to report all anomalies and shall be provided to the government in accordance with section 4.0 of this SOW.

3.2.2 Phase II - Rebuild: After pre-induction tests and inspections have been completed, rebuild of the ADASC shall be accomplished in accordance with this SOW. Deficiencies noted on the Pre-Induction Checklist during Phase I shall be repaired/replaced. Components or assemblies shall not be disassembled for replacement of parts unless that part has failed, or the component assembly wherein the part is located is disassembled for repair.

a. Hardware

(1) Replace broken, unserviceable and/or missing hardware including nuts, bolts, screws, washers, turnlock fasteners, mandatory replacement items, safety, and one-time use items. Unserviceable would include any of the above that failed to function properly.

(2) Ensure proper hardware locking devices are present on all moving mechanical assemblies.

(3) Hardware normally supplied with commercial parts shall be used unless specifically prohibited.

b. Publications and Documentation: In addition to the documents invoked in Section 3 of this SOW, the Contractor may use the following documents:

SL-3-03745A	ANTENNA AT-1011/U
SL-3-06743 W/CH 1-5	Direct Air Support Central AN/UYQ-3A(V)1&2
SL-4-07743A/07749A W/CH 1-24	Radio Set AN/MRC-138, AN/GRC-193
SL-4-85023B W/CH 1-10	Receiver-Transmitter RT-246/VRC
MI-06743-35/1	UHF Mast Assembly
MI-06743-35/2	SINCGARS Installation
MI-08180A-24/1 W/CH 1&2	Replace Resistor on MODEM Control RT-1272
MI-5820-35/36A URG W/CH 1-4	Install Handle Guard on AN/VRC-12
MI-5820-35/53	Pads for Radio Frequency Amp AM/6545
MI-87107B-45/1 W/CH 1	Power Amplifier AM-6545
MI-87107B-45/2 W/CH 1-5	Add Power Switch AM-6545/GRC-193

MI-87107B-45/3	Radio Frequency Amplifier AM-6545
TI-03745A-15/1B	Weatherproofing Antenna, AT-1011/U
TI-08446A-13/3 W/CH 1	PM Performance Standard for AN/GRC-171A(V)2
TI-08446A-15/1	Radio Set AN/GRC-171A(V)2
TI-08446A-25/2	Install Transistor in AN/GRC-171A(V)2
TI-5820-14/20 W/CH 1&2	PM Procedures for AN/MRC-138/138A & GRC-193
TM-06743A-14/2	AN/UYQ-3A- Operation and Maintenance Instructions
TM-08446A-14/1 W/CH 1&Errata	Radio Set, AN/GRC-171A(V)2
TM 11-5820-401-20P	Radio Sets AN/VRC-12/43-49
TM 11-5820-401-34P-2-1	Receiver Transmitter Radio RT-246/VRC-246A
TM 11-5820-401-34P-2-2	Receiver Transmitter Radio RT-524/VRC-524A
TM 11-5820-401-34P-3	Radio Receiver R-442A/VRC
TM 11-5820-401-35-9 W/CH 1&2	MT-1029/VRC & MT-1898/VRC
TM 11-5895-262-24P W/CH A	Antenna AS-1729/VRC
NAVSHIPS 0967-266-6080	HD-580A/TSQ-18 Technical Manual Overhaul Instructions
NAVSHIPS 0967-266-6070	HD-580A/TSQ-18 Operation and Maintenance Instructions
NAVSHIPS 0967-266-6120	HD-580A/TSQ-18 TM & Illustrated Parts Breakdown
DoD 4000.25-1-M	MILSTRIP Manual
NAVICPINST 4491.2A	Requisitioning of Contractor Furnished Materiel from the Federal Supply System

3.2.3 Phase III - Inspection, Testing and Acceptance

a. Inspection, Testing and Acceptance of the ADASC shall be conducted in accordance with the documents and TM's listed in section 3.2.2.b.

b. The Contractor shall be responsible for conducting required tests in accordance with applicable procedures and specifications.

c. The Contractor shall be responsible for correcting any deficiencies identified during inspection/testing. MCLB (Code 844-1), Albany, GA representatives may require the Contractor to repeat tests or portions thereof, if the original tests fail to demonstrate compliance with this SOW.

3.2.4 Phase IV - Packaging, Handling, Storage and Transportation (PHS&T)

a. The Contractor shall be responsible for preservation and packaging of items being repaired under the terms of this statement of work. Items being prepared for long-term storage or shipment to overseas destinations shall be in accordance with the level A requirements of MIL-STD-ID, Appendix A, Table A.VI., Electronic Equipment. Items being prepared for domestic shipment for immediate use or short-term storage shall be to level B requirements.

b. Marking of all items shall be in accordance with MIL-STD-129.

c. The Marine Corps will provide the contractor with the shipping address(es) for delivery of the repaired equipment. The contractor shall be responsible for arranging for shipment to the pre-designated site(s). The Marine Corps will be responsible for transportation costs associated with shipping the subject equipment to and from the Contractor.

3.3 Government Furnished Equipment (GFE)/Government Furnished Materiel (GFM) Accountability: GFE is government owned equipment authorized by contract for use by a commercial/government contractor. It is neither consumed during production nor incorporated into any product. GFM is materiel furnished to a contractor that will be consumed during the course of production or incorporated into product being manufactured/remanufactured under a contract/statement of work. In the event the Marine Corps does have GFE/GFM requirements, the Management Control Activity (MCA/Code 827-2), Marine Corps Logistics Bases, Albany, Georgia, will coordinate required GFE and will maintain a central control on Marine Corps assets in the Contractor's possession. The MCA will forward a GFE Accountability agreement to the Contractor Facility for signature to establish a chain of custody and property responsibilities for Marine Corps assets. The Contractor shall report receipt of all GFM and report consumption of GFM to the MCA.

3.4 Contractor Furnished Materiel (CFM): The Marine Corps has adopted the Navy's procedures regarding Contractor Furnished Materiel (NAVICPINST 4491.2A). In the event that Contractor Furnished Materiel is required for repair parts, the contractor shall requisition through the DOD Supply System. DOD 4000.25-1-M, (MILSTRIP) Chapter 11 authorizes contractors to requisition through the DoD Supply System.

3.5 Electrostatic Discharge (ESD) Control Program: The contractor shall establish, implement and document an ESD control program following the guidelines provided in JESD625-A. ESD protective measures shall be used during manufacturing, handling, inspection, test, marking, packaging, storing and transporting ESD sensitive components.

3.6 Quality Assurance Provisions: The Contractor shall provide and maintain a Quality System that as a minimum, adheres to the requirements of ANSI/ISO/ASQC Q9002-1994, Quality Systems - Model for Quality Assurance in Production, Installation, and Servicing. The program shall ensure quality throughout all areas to include processing, assembly, inspection, test, maintenance, and preparation for delivery and shipping. Unless otherwise specified in the contract, the contractor shall be responsible for performance of all inspection requirements. The Government reserves the right to perform any of the inspections set forth in the contract where such inspections are deemed necessary to assure products and services conform to the prescribed requirements.

3.7 Acceptance: The performance of the Contractor and the quality of work delivered, including all equipment furnished and documentation written or compiled, shall be subject to in-process review and inspection during performance. Inspection may be accomplished in-plant or at any work site or location, and Marine Corps representatives shall be permitted to observe the work or to conduct an inspection.

3.8 Rejection: Failure to comply with any of the specified requirements listed herein shall be

reason for rejection by MCLB Code 844-1, Albany, representative. The Contractor shall, at no additional cost to MCLB, Albany, Georgia, correct the deficiencies and repeat the verification until an acceptable compliance with acceptance test procedures is demonstrated.

3.9 Configuration Management: The contractor shall apply configuration control procedures to established configuration items. The contractor shall not implement configuration changes to an item's documented performance or design characteristics without prior written authorization. If it is necessary to temporarily depart from the authorized configuration, the contractor shall submit a Request for Deviation. MIL-HDBK-61 and ANSI/EIA-649 provide guidance for preparing this configuration control document.

4.0 Reports: All report deliverables shall be submitted in hard copy to Commander (Code 844-1), Marine Corps Logistics Bases, 814 Radford Blvd. Suite 20320, Albany, Georgia 31704-0320, unless directed otherwise in a Contract Data Requirements List.

4.1 Pre-Induction Checklist: The Contractor shall complete the Pre-Induction Inspection Checklist (Appendix A) for each ADASC repaired. These documents shall be available prior to final acceptance testing. One copy of each document shall be provided to MCLB (Code 844-1) Albany, Georgia, after final acceptance of the ADASC.

4.2 Test/Inspection Report: The Contractor shall provide a Test/Inspection Report for each ADASC.

4.3 Repairable Item Inspection Report: The Contractor shall provide a Repairable Item Inspection Report for each ADASC. The report shall be identified by United States Marine Corps Serial Number.

4.4 Monthly Progress Reports: The Contractor shall provide Monthly Progress Reports summarizing the progress and status of the ADASC Program.

INSTRUCTIONS

DEPARTMENT OF DEFENSE: DLAR 4140.55/AR 735.11.2/NAVSUPINST 4440.127E/AFR 400.54/MCO 4430.3E, Reporting of Item and Packaging Discrepancies, and/or DLAR 4140.60/AR 12-12/NAVSUPINST 4920.9B/AFR 67.7/MCO 4140.1B, processing Discrepancy Reports Against Foreign Military Sales Shipments.
CIVILIAN AGENCIES: See FPMR handbook cited in 19 (2) (a).

REPORT OF DISCREPANCY (ROD) SHIPPING ____ PACKAGING	1. DATE OF PREPARATION	2. REPORT NUMBER
3. TO: *(Name and Address, Include ZIP Code)*	4. FROM: *(Name and Address, Include ZIP Code)*	
5a. SHIPPERS NAME	5b. NUMBER AND DATE OF INVOICE	5c. TRANSPORTATION DOCUMENT NUMBER *(GBL, Waybill, TCN, etc.)*
7a. SHIPPER'S NUMBER *(Purchase Order Shipment, Contract, etc)*	7b. OFFICE ADMINISTERING CONTRACT	8. REQUISITIONER'S NUMBER *(Requisition, Purchase Request, etc.)*

9. SHIPMENT, BILLING, AND RECEIPT DATA				10. DISCREPANCY DATA				11.
NSN/PART NUMBER AND NOMENCLATURE (a)	UNIT OF ISSUE (b)	QUANTITY SHIPPED/ BILLED (c)	QUANTITY RECEIVED (d)	QUAN-TITY (a)	UNIT PRICE (b)	TOTAL COST (c)	1 CODE (d)	

12. REMARKS *(continue on separate sheet of paper if necessary)*

1. DISCREPANCY CODES		2. ACTION CODES
CONDITION OF MATERIAL C1 - In condition other than that indicated on release/receipt document C2 - Expired shelf life C3 - Damaged parcel post shipment SUPPLY DOCUMENTATION D1 - Not received D2 - Illegible or mutilated D3 - Incomplete, Improper or without authority *(Only when receipt cannot be properly processed)* MISDIRECTED MATERIAL M1 - Addressed to wrong activity OVERAGE/DUPLICATE SHIPMENTS O1 - Quantity in excess of that on receipt document O2 - Quantity in excess of that requested *(Other than unit of issue pack)* O3 - Quantity duplicate shipment PACKING DISCREPANCY P1 - Improper preservation P2 - Improper packing P3 - Improper Marking P4 - Improper unitization	PRODUCT QUALITY DEFICIENCIES Q1 - Deficient material *(Applicable to Grant Aid and FMS shipments)* SHORTAGE OF MATERIAL S1 - Quantity less than that on receipt document S2 - Quantity less than that requested *(Other than unit of issue pack)* S3 - Non-receipt of parcel post shipments ITEM TECHNICAL DATA MARKINGS *(i.e., Name Plates, Log Books, Operating Handbooks, Special Instructions, etc.)* T1 - Missing T2 - Illegible or Mutilated T3 - Precauttionary operational markings missing T4 - Inspection data missing or incomplete T5 - Serviceability operating data missing or incomplete T6 - Warranty data missing WRONG ITEM *(Identify requested item as a separate copy in Item 9. above)* W1 - Incorrect item received W2 - Unacceptable substitute OTHER DISCREPANCIES Z1 - See Remarks	1A - Disposition instructions requested *(Reply on reverse)* 1B - Material being retained *(See Remarks)* 1C - Supporting supply documentation requested 1D - Material still required, expedite shipment *(Not applicable to FMS)* 1E - Local purchase material to be returned at supplier's expense unless disposition instructions to the contrary are received within 15 days *(Reply onreverse) (Not applicable to FMS)* 1F - Replacement shipment requested *(Not applicable to FMS)* 1G - Reshipment not required. Item to be re-requisitioned 1H - No action required. Information only 1Z - Other action requested *(See remarks)*

13. FUNDING AND ACCOUNTING DATA

14a. TYPED OR PRINTED NAME, TITLE, AND PHONE NUMBER OF PREPARING OFFICIAL	14b. SIGNATURE

15. DISTRIBUTION ADDRESSEES FOR COPIES

364-103 7540-00-159-4442 *(Previous edition is obsolete)* STANDARD FORM 364 (Rev. 2-80) (EG)
Prescribed by GSA FPMR 101 20 0

16. FROM:

17. DISTRIBUTION ADDRESSEES FOR DISTRIBUTION

18. TO:

Use window envelope to mail this document. Insert Name and address, including ZIP Code, starting one typing space below the left dot. Each address line must NOT extend beyond right dot. Address must not exceed four single space typing lines.

19. IN ACCORDANCE WITH NOTICE OF DISCREPANCY ON FACE OF THIS FORM:

a. MATERIAL ☐ HAS BEEN ☐ WILL BE SHIPPED

DOCUMENT NUMBER

b. ☐ NO RECORD OF SHIPMENT RESUBMIT REPORT TO PROPER OFFICE UNDER

c. ☐ AN ADJUSTMENT IN BILLING HAS BEEN/WILL BE PROCESSED AS A ☐ CREDIT ☐ DEBIT

d. ☐ INVOICE/BILL ATTACHED

e. ☐ PROOF OF DELIVERY

f. ☐ AN ADJUSTMENT IN BILLING FOR THIS REPORTED DISCREPANCY WILL NOT BE PROCESSED FOR THE FOLLOWING REASON WHICH IS CITED IN THE INDICATED REGULATION

(1) REASON FOR NOT PROCESSING		(2) PRESCRIBING REGULATION
(a) DISCREPANCY WAS NOT REPORTED WITHIN THE TIME FRAMES ALLOWED AND/OR		(a) CHAPTER 5 OF THE GSA HANDBOOK, DISCREPANCIES OR DEFICIENCIES IN GSA OR DOD SHIPMENTS, MATERIALS, OR BILLINGS (FPMR 101.26.8)
(b) DOLLAR VALUE DOES NOT MEET THE CRITERIA PRESCRIBED IN THE REGULATION OR AGREEMENT INDICATED IN 19(2)		(b) CHAPTER 2 AND/OR 7 OF DOD 4000.25.7 M, MILITARY STANDARD BILLING SYSTEM (MILBILLS) AND/OR DD 1513, U.S. DOD OFFER AND ACCEPTANCE, AS APPLICABLE

20. THE FOLLOWING DISPOSITION IS TO BE MADE OF THE REFERENCED MATERIAL

a. ☐ PROCESS FOR DISPOSAL IN ACCORDANCE WITH SERVICE/AGENCY DIRECTIVES

b. ☐ REPRESENTATIVE WILL CALL FOR DISCUSSION CONCERNING DISPOSITION

DAYS

c. ☐ RETAIN MATERIAL AT NO CHARGE

d. ☐ MATERIAL WILL BE PICKED UP IN:

DAYS

e. ☐ SHIP MATERIAL *Specify location)*

(1) ☐ GBL APPROPRIATION CHARGEABLE:

(2) ☐ CHARGES COLLECT - VIA: ☐ FREIGHT ☐ EXPRESS ☐ PARCEL POST

(3) ☐ PARCEL POST LABEL ATTACHED

(4) ☐ FREIGHT PREPAID

(S

f. ☐ OTHER *(Specify)*

21. ☐ IF MATERIAL IS STILL REQUIRED, SUBMIT NEW REQUISITION.

22. ☐ REPLACEMENT WITH SATISFACTORY MATERIAL WILL BE MADE ON/OR BEFORE.

DATE

23. REMARKS *(Continue on separate sheet of paper if necessary).*

24a. TYPED OR PRINTED NAME AND PHONE NUMBER OF PREPARING OFFICIAL	24b. SIGNATURE	24c. DATE

STANDARD FORM 364 BACK (REV. 2-80)

Appendix (A)

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY: TDP ___ TM ___ OTHER X
D. SYSTEM/ITEM AN/YUYQ-3A	E. CONTRACT/PR NO.	F. CONTRACTOR

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE	17. PRICE GROUP
A001	Contractor's Progress, Status, and Management Report		18. ESTIMATED TOTAL PRICE

4. AUTHORITY *(Data Acquisition Document No.)*	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-MGMT-80227	SOW 4.3	MCLBA (844)

7. DD 250 REQ	9. DIST STATEMENT REQUIRED	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT		MTHLY	See Blk 16
8. APP CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBMISSION**
	A		See Blk 16

16. REMARKS

Contractor format is authorized.

Blk 4 - Tailor DI-MGMT-80227 as follows: Delete paragraphs 10.3g, 10.3h, 10.3i, 10.3j, 10.3k, and 10.3n.

Blk 12 - The reporting period shall be from the first to last business day of each month. Initial submission shall be 60 DAC.

Blk 13 - Subsequent submissions shall be 10 days after the last business day of each month.

Distribution Statement A: Approved for public release, distribution is unlimited.

14. DISTRIBUTION

a. ADDRESSEE	b. COPIES Draft	Final Reg	Final Repro
MCLBA (844-1)	0	1	0
15. TOTAL →	0	1	0

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
[signature]	6/1/01	[signature]	6/1/01

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY: TDP ____ TM ____ OTHER X
D. SYSTEM/ITEM: AN/UYQ-3A	E. CONTRACT/PR NO.	F. CONTRACTOR

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE	17. PRICE GROUP
B001	Repairable Item Inspection Report		18. ESTIMATED TOTAL PRICE

4. AUTHORITY (Data Acquisition Document No.)	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-ILSS-80386	SOW 4.2	MLCBA (844)

7. DD 250 REQ	9. DIST STATEMENT REQUIRED	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
LT	A	ASREQ	See Blk 16
8. APP CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBMISSION**
			See Blk 16

16. REMARKS

Contractor format is authorized.

Blk 10 - A separate report shall be submitted for each AN/UYQ-3A repaired.

Blks 12 & 13 - Submit report by Marine Corps Serial Number 30 days after completion of each AN/UYQ-3A.

Blk 14 - Reports shall be provided on hard copy.

Distribution Statement A: Approved for public release, distribution is unlimited.

14. DISTRIBUTION

a. ADDRESSEE	b. COPIES: Draft	Final: Reg	Final: Repro
MCLBA (844-1)	0	1	0
15. TOTAL →	0	1	0

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
[signature]	6/1/01	[signature]	6/1/01

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 0704-0188

The public reporting burden for this collection of information is estimated to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing the burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (0701-0188), 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302. Respondents should be aware that notwithstanding any other provision of law, no person shall be subject to any penalty for failing to comply with a collection of information if it does not display a currently valid OMB control number. Please DO NOT RETURN your form to the above address. Send completed form to the Government Issuing Contracting Officer for the Contract/PR No. listed in Block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY: TDP ____ TM ____ OTHER ____

D. SYSTEM/ITEM	E. CONTRACT/PR NO.	F. CONTRACTOR
AN/UYQ-3A		

1. DATA ITEM NO.	2. TITLE OF DATA ITEM	3. SUBTITLE
B002	Test/Inspection Reports	NonDestructive Testing and Inspection

4. AUTHORITY *(Data Acquisition Document No.)*	5. CONTRACT REFERENCE	6. REQUIRING OFFICE
DI-NDTI-80809B	SOW 4.1	MCLBA (844)

7. DD 250 REQ	9. DIST STATEMENT REQUIRED	10. FREQUENCY	12. DATE OF FIRST SUBMISSION
DD	A	ASREQ	See Blk 16
8. APP CODE		**11. AS OF DATE**	**13. DATE OF SUBSEQUENT SUBMISSION**
		ASREQ	See Blk 16

17. PRICE GROUP

18. ESTIMATED TOTAL PRICE

16. REMARKS

Contractor format is authorized.

Blk 12 - Submit test report within 30 days after completion of Production Acceptance Testing. DCMAO will review and provide comments to MCLBA within 30 days of receipt. MCLBA will provide acceptance/nonacceptance to the Contractor within 30 days after receipt of recommendations/comments from DCMAO.

Blk 13 - The Contractor shall incorporate any Government comments with 30 days of receipt. This review/approval cycle shall be repeated until the Contractor receives approval from the Government.

Distribution Statement A: Approved for public release, distribution is unlimited.

14. DISTRIBUTION

a. ADDRESSEE	b. COPIES Draft	Final Reg	Final Repro
MCLBA (844-1)	0	1	0
DCMAO	0	1	0
15. TOTAL →	0	2	0

G. PREPARED BY	H. DATE	I. APPROVED BY	J. DATE
[signature]	6/1/01	[signature]	6/1/01

DD FORM 1423-1, AUG 96 (EG) PREVIOUS EDITION MAY BE USED. Page ____ of ____ Pages

Designed using Perform Pro, WHS/DIOR, Aug 96

CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved
OMB No. 1704-0188

e Public reporting burden for this collection of information is authorized to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and intaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including ggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports 1215 Jefferson Davis Highway, Suite 1204, lington, VA 22202-4302 and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these dresses. Send completed form to the Government issuing Contract Officer for the contract/PR No. listed in block E.

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY: TDP ____ TM ____ Other XXX
D. SYSTEM/ITEM: Airborne Direct Air Support Central, AN/UYQ-3A(V)2	E. CONTRACT/PR No.	F. CONTRACTOR
1. DATA ITEM No.: C001	2. TITLE OF DATA ITEM: Request for Deviation (RFD)	3. SUBTITLE: Configuration Management
4. AUTHORITY (Data Acquisition Document No.): DI-CMAN-80640C	5. CONTRACT REFERENCE: Paragraph 3.9	6. REQUIRING OFFICE: MARCORLOGBASES (851)
8. DD 250 REQ.: LT	9. DIST STATEMENT REQUIRED: A	10. FREQUENCY: AS REQ
12. DATE OF FIRST SUBMISSION: See Blk 16	14. DISTRIBUTION	
APP CODE	11. AS OF DATE	13. DATE OF SUBSEQUENT SUBMISSION

17. PRICE GROUP

18. ESTIMATED TOTAL PRICE

14. DISTRIBUTION a. ADDRESSEE	b. COPIES Draft	FINAL Reg	FINAL Repro
MCLBA (851-2)	0	1	0
MCLBA (844-1)	0	0	0
15. TOTAL	0	1	0

16. REMARKS

lk 4: Contractor format is authorized and shall be submitted in .doc and .pdf ormat.

lk 10 & 12: RFDs will be reviewed and disposition determined within 20 orking days upon receipt by the government.

FDs shall be transmitted via e-mail to the following address: ibmatcomconfigmngmnt@matcom.usmc.mil

istribution Statement A: Approved for public release, distribution is unlimited.

G. PREPARED BY:	H. DATE	I. APPROVED BY:	J. DATE
Ann Collins for Pat Taylor	8 Jun 01	Mike Barry	6/8/01