SOW CHANGE PROPOSAL

SOW-03-833-2-08671A-1/1	Change Number 1	15 January 2004
SOW-04-CBG-08671A-1/1	Change Number 1	15 January 2004
SOW-05-PMM132-08671A-1/1	Change Number 1	15 January 2004

STATEMENT OF WORK (SOW)
For the
Rebuild
Of the
Machine Gun, 5.56MM M249 (SAW)
NSN 1005-01-127-7510

Change Paragraph 3.1 General Tasks, subparagraph a.

"Mandatory replacement of all Receiver Subassembly's P/N 9348202 is required."

Add NOTE between paragraph 3.1 a. and b. listed below.

NOTE

Replacement of the old/original Cover and Feed Mechanism Assemblies with the new version is MANDATORY for all M249 5.56mm Machine Guns undergoing rebuild After the second sentence add the following:

If approved, does this proposed change have the potential to have an impact on the cost or schedule?

* Yes/**X**/ or NO/ /

Note: The mandatory replacement of all Receiver Subassembly's will not have that great an impact on the cost due to the fact that better then 97% of the receivers presently have to be replaced on all rebuilt M249 SAW's.

* Changes that have a potential to impact cost or schedule will be reviewed by Maintenance Directorate (MD) and an impact statement provided to SCMC. Changes that do not have the potential to impact cost or schedule may not be reviewed by MD.

Change Submitted by: Robert O. Clapp Robert O. Clapp
Dated: 15 January 2004
Equipment Specialist
Infantry Weapons (IWS)
MARCORSYSCOM, Albany, GA

Change Approved by: Teresa M Hall Teresa M. Hall
Dated: 15 January 2004