

# SOW CHANGE PROPOSAL

SOW-04-C4I-8D865B-1/1	Change 1	08/03/2004
SOW-05-PMM122-8D865B-1/1	Change 1	08/03/2004
SOW-06-PMM122-8D865B-1	Change 1	08/03/2004

**STATEMENT OF WORK (SOW)**  
**for the**  
**REBUILD**  
**of the**  
**AMPLIFIER ASSEMBLY, AM-6545B/GRC-193B(V)**  
**NSN 5895-01-270-5095**

SOW-04-C4I-8D865B -1/1	Change 1
SOW-05-PMM122-8D865B -1/1	Change 1
SOW-06-PMM122-8D865B -1/1	Change 1


Change NSN 5895-01-270-5095 to read 5996-01-270-5095.

**If approved, does this proposed change have the potential to have an impact on the cost or schedule?**

\* Yes /  / or No /X/ (Place and X in the appropriate block)

\*Changes that have the potential to impact cost or schedule will be reviewed by Maintenance Directorate (MD) and an impact statement provided to SCMC. Changes that do not have the potential to impact cost or schedule may not be reviewed by MD.

Change Submitted by: CySgt Kevin Shearer (Name) 8-3-04 Date  
Equipment Specialist (Title)  
PM122 (Code)  
MARCORSYSCOM, Albany GA

Change Approved by  (Name) 8-3-04 Date  
Logistics Management Specialist  
PMM 122 (Code \_\_\_\_\_)  
MARCORSYSCOM, Albany, GA

Change Disapproved by \_\_\_\_\_ (Name) \_\_\_\_\_ Date \_\_\_\_\_  
 \_\_\_\_\_  
 Logistics Management Specialist  
 \_\_\_\_\_ (Code \_\_\_\_\_)  
 MARCORSYSCOM, Albany, GA