

SOW CHANGE PROPOSAL

SOW-04-CBG-09922A-1/1

Change Number 1 9 February 2004

STATEMENT OF WORK (SOW)

For the
Rebuild
Of the
Mortar, 81MM: M252
NSN 1015-01-164-6651

After Paragraph 3.2 Add the following NOTE:

NOTE


In addition to the mandatory replacement parts listed in DMWR 9-1015-249/RS-0992A-50 add the Cannon Tube NSN 1015-01-440-5935 as a required replacement item.

If approved, does this proposed change have the potential to have an impact on the cost or schedule?

* Yes/ / or NO/X/


The change will have no impact to the cost because Marine Corps Systems Command will provide the required Cannon Tubes through the Material Manager, Supply Chain Management to the contractor at no cost for the FY 04 Rebuild Line.

Change Submitted by:


9 February 2004

Equipment Specialist
Infantry Weapons (IWS)
MARCORSYSCOM, Albany, GA

Change Approved by:


9 February 2004

Logistics Management Specialist
Infantry Weapons (IWS)
MARCORSYSCOM, Albany, GA

Change Disapproved by _____ (Name)

Logistics Management Specialist

(Code _____)

MARCORSYSCOM, Albany, GA

_____ Date