

SOW CHANGE PROPOSAL

SOW-04-C4I-8F144B-1/1	Change 1	01/08/2004
SOW-05-PMM122-8F144B-1/1	Change 1	01/08/2004
SOW-06-PMM122-8F144B-1/1	Change 1	01/08/2004

STATEMENT OF WORK (SOW)
for the
REBUILD
of the
Computer Sub Assembly
NSN 7050-01-353-5598

SOW-04-C4I-8F144B-1/1	Change 1
SOW-05-PMM122-8F144B-1/1	Change 1
SOW-06-PMM122-8F144B-1/1	Change 1

Change NSN 7050-01-353-5598 to read 5998-01-353-5598.

If approved, does this proposed change have the potential to have an impact on the cost or schedule?

* Yes ☐ or No ☒ (Place and X in the appropriate block)

*Changes that have the potential to impact cost or schedule will be reviewed by Maintenance Directorate (MD) and an impact statement provided to SCMC. Changes that do not have the potential to impact cost or schedule may not be reviewed by MD.

Change Submitted by: W/Sgt Kevin Shearer (Name)
Equipment Specialist (Title)
Tactical Wireless (Code C4I)
MARCORSYSCOM, Albany GA

1-9-04 Date

Change Approved by: Myron J. Hart (Name)
Logistics Management Specialist
Tactical Wireless (Code C4I)
MARCORSYSCOM, Albany, GA

9 Jan 04 Date

Change Disapproved by _____ (Name)
Logistics Management Specialist

(Code _____)
MARCORSYSCOM, Albany, GA

_____ Date