

Date: 09/27/00

STATEMENT OF WORK (SOW)  
For the IROAN of the  
SHELTER, NONEXPANDABLE, 20 Foot EMI/EMC  
NSN: 5411-01-304-6121  
P/N: 82A5048A0000; CAGE: 01365

SOW-02-844-1-09271A-2/2

1. This SOW identifies the work effort that shall be performed by the Contractor to rebuild the SHELTER, NONEXPANDABLE, 20 Foot EMI/EMC; NSN 5411-01-304-6121; PN 82A5048A0000; CAGE 01365.
2. The attached manuscript has been reviewed and is concurred upon by the following signers:

---

**HARVEY C. DEARING**  
Weapon System/Equipment Manager  
Data Systems Section (Code 844-1)  
MCLB, Albany GA

---

**GYSGT R. WRIGHT**  
Equipment Specialist  
Data Systems Section  
(Code 844-1)  
MCLB, Albany GA

---

**PATRICIA HUGYA**  
Inventory Manager  
Data Systems Section  
(Code 844-1)  
MCLB, Albany GA

## TABLE OF CONTENTS

<u>Paragraph</u>	<u>Title</u>	<u>Page</u>
1.0	Scope	1
1.1	Background	1
2.0	Applicable Documents	1
2.1	Military Specifications	1
2.2	Military Standards	1
2.3	Other Government Documents and Publications	1
2.4	Industry Standards	2
3.0	Requirements	2
3.1	General Tasks	2
3.2	Detail Tasks	3
3.2.1	Phase I (Pre-Induction)	3
3.2.2	Phase II (Repair)	3
3.2.3	Phase III (Inspection, Testing and Acceptance)	4
3.2.4	Phase IV (Packaging, Handling, Storage and Transportation (PHS&T))	4
3.3	Government Furnished Equipment (GFE)/Government Furnished Materiel (GFM) Accountability	4
3.4	Contractor Furnished Materiel (CFM)	5
3.5	Electrostatic Discharge (ESD) Control Program	5
3.6	Quality Assurance Provisions	5
3.7	Acceptance	5
3.8	Rejection	5
3.9	Configuration Control	5
4.0	Reports	6
4.1	Pre-Induction Checklist	6
4.2	Test/Inspection Report	6
4.3	Repairable Item Inspection Report	6
4.4	Monthly Progress Report	6
<u>Appendix</u>		
A	Standard Form 364 (Rev. 2-80)	A-1

**STATEMENT OF WORK**  
**For the IROAN of**  
**SHELTER, NONEXPANDABLE, 20 Foot EMI/EMC**  
**(5411-01-304-6121)**  
**P/N: 82A5048A0000 CAGE: 01365**

## **1.0 Scope**

This Statement of Work (SOW) establishes, sets forth tasks, and identifies the work effort that shall be performed by the Contractor to IROAN the 20 Foot EMI/EMC Shelter, NSN: 5411-01-304-6121; hereafter referred to as the EMI/EMC SHELTER. This document contains requirements to restore the EMI/EMC SHELTER, Drawing Number 82A5048A0000, CAGE 01365, to Condition Code "A". Condition Code A is defined as "serviceable/issuable without qualification, new, used, repaired or reconditioned materiel which is serviceable and issuable to all customers without limitation or restriction, including materiel with more than 6 months shelf-life remaining."

**1.1 Background:** IROAN is defined as "That maintenance technique which determines the minimum repairs necessary to restore equipment components or assemblies to prescribed maintenance serviceability standards by utilizing all available diagnostic equipment and test procedures in order to minimize disassembly and parts replacement."

## **2.0 Applicable Documents**

The following documents form a part of this SOW to the extent specified. Unless otherwise specified, the issues of these documents are those listed in the Department of Defense Index of Specifications and Standards (DODISS) and supplement thereto which is in effect on the date of solicitation. In the event of conflict between the documents referenced herein and the contents of this SOW, the contents of this SOW shall be the superseding requirement.

### **2.1 Military Specifications**

MIL-C-81309	Corrosion Preventive Compounds, Water Displacing, Ultra Thin Film
-------------	---

### **2.2 Military Standards**

MIL-S1D-129	DoD Standard Practice for Military Marking
MIL-S1D-2073-1D	DoD Standard Practice for Military Packaging

**2.3 Other Government Documents and Publications:** The issues of those documents cited below shall be used.

SL-3-09271A	Components List for Shelter, Nonexpandable, 20ft, EMI/EMC
TM 5410-14/1	Intermediate Maintenance Instructions Electronics Maintenance Complex
TM 5411-14/1	Marine Corps Expeditionary Shelter System (MCESS) (Small Shelter Family) Operation and Maintenance Instructions
TM 5411-14&P/2	Marine Corps Expeditionary Shelter System, General Purpose Shelter, Operations and Maintenance Instructions with Repair Parts
82A5048A0000	Technical Data Package
DoD 4000.25-1-M	MILSTRIP Manual
NAVICPINST 4491.2A	Requisitioning of Contractor Furnished Materiel from the Federal Supply System

**Military Handbooks (For Guidance)**

<b><i>MIL-HDBK-61</i></b>	<b><i>Configuration Management Guidance</i></b>
---------------------------	---

**2.4 Industry Standards**

<b><i>JESD625-A</i></b>	Requirements for Handling Electrostatic-Discharge Sensitive (ESDS) Devices
ANSI/ISO / ASQC Q9002-1994	Quality Systems-Model for Quality Assurance in Production, Installation, and Servicing
<b><u>ANSI/EIA-649</u></b>	<b><i>National Consensus Standard for Configuration Management</i></b>

Copies of Military Standards and Specifications are available from the DOD Single Stock Point, Document Automation and Production Service, Building 4/D, 700 Robbins Avenue, Philadelphia, PA 19111-5094, Telephone (215) 697- 2179 or DSN 442-2179, or <http://www.dodssp.daps.mil>. Copies of other government documents and publications

required by contractors in connection with specific SOW requirements shall be obtained through the Contracting Officer: Commander, Attn: Contracting Officer (Code 891), Marine Corps Logistics Bases, 814 Radford Blvd., Albany, Georgia 31704-1128, commercial telephone number (229) 639-6761 or DSN 567-6761. Copies of engineering drawings, if applicable, shall be obtained from Life Cycle Management Center, Attn: Code 851-3, 814 Radford Blvd. Suite 20320, Albany, Georgia 31704-0320, commercial telephone number (229) 639-6410 or DSN 567-6410.)

### 3.0 Requirements

**3.1 General Tasks:** In fulfilling the specified requirements, the Contractor shall provide materials, labor, equipment, facilities and missing/repair parts, necessary to inspect, diagnose, restore, and test and calibrate the EMI/EMC SHELTER. Upon completion of repairing the subject item it shall be Condition Code "A".

**3.2 Detail Tasks:** The following tasks describe the different phases for repair of the EMI/EMC SHELTER:

Phase I	Pre-Induction
Phase I	Repair
Phase III	Inspection, Testing and Acceptance
Phase IV	Packaging, Handling, Storage and Transportation (PHS&T)

**3.2.1 Phase I - Pre-Induction:** A pre-induction inspection analysis shall be performed for each EMI/EMC SHELTER within five working days of induction into the Contractor's facility for evaluation of repair capability. If repair is not feasible, assign Condition Code "H" (CC "H"), notify Marine Corps Logistics Base (844-1), Albany, Georgia for disposition instructions, otherwise assign CC "M" and induct into the repair cycle. The Pre-Induction Checklist (Appendix A) shall be used to report all anomalies and shall be provided to the government in accordance with section 4.0 of this SOW.

**3.2.2 Phase II - Repair:** After pre-induction tests and inspections have been completed, repair of the EMI/EMC SHELTER shall be accomplished in accordance with this SOW. Deficiencies noted on the Pre-Induction Checklist during Phase I shall be repaired/replaced. Components or assemblies shall not be disassembled for replacement of parts unless that part has failed, or the component assembly wherein the part is located is disassembled for repair.

a. Hardware

(1) Replace broken, unserviceable and/or missing hardware including nuts, bolts, screws, washers, turnlock fasteners, mandatory replacement items, safety, and

one-time use

items. Unserviceable would include any of the above that failed to function properly.

(2) Ensure proper hardware locking devices are present on all moving mechanical assemblies.

(3) Hardware normally supplied with commercial parts shall be used unless specifically prohibited.

- b. Publications and Documentation: In addition to the documents invoked in Section 3 of this SOW, the Contractor may use the following documents:

SL-3-09271A	Components List for Shelter, Nonexpandable, 20ft, EMI/EMC
TM 5410-14/1	Intermediate Maintenance Instructions Electronics Maintenance Complex
TM 5411-14/1	Marine Corps Expeditionary Shelter System (MCESS) (Small Shelter Family) Operation and Maintenance Instructions
MIL-C-81309	Corrosion Preventive Compounds, Water Displacing, Ultra Thin Film
TM 5411-14&P/2	Marine Corps Expeditionary Shelter System (MCESS), General Purpose Shelter, Operations and Maintenance Instructions with Repair Parts
82A5048A0000	Technical Data Package

- c. Any Modification Instructions (MIs) or Engineering Change Proposals (ECPs) not previously applied shall be incorporated.

### **3.2.3 Phase III - Inspection, Testing and Acceptance**

a. Inspection, Testing and Acceptance of the EMI/EMC SHELTER shall be conducted in accordance with the documents and TM's listed in section 3.2.2.b.

b. The Contractor shall be responsible for correcting any deficiencies identified during inspection/testing. MCLB (Code 844-1), Albany, GA representatives may require the Contractor to repeat tests or portions thereof, if the original tests fail to demonstrate

compliance with this SOW.

### **3.2.4 Phase IV - Packaging, Handling, Storage and Transportation (PHS&T)**

a. The Contractor shall be responsible for preservation and packaging for items being repaired under the terms of this statement of work. Items being prepared for long term storage and shipment to overseas destinations shall be preserved and packaged in accordance with the level A requirements of MIL-STD-2073-1D, Appendix A, Table A.VI, Electronic Equipment. Items being prepared for domestic shipment, immediate use and short-term storage shall be to level B requirements.

b. Marking of all items shall be in accordance with MIL-STD-129.

c. The Marine Corps will provide the contractor with the shipping address(es) for delivery of the repaired equipment. The contractor shall be responsible for arranging for shipment to the pre-designated site(s). The Marine Corps will be responsible for transportation costs associated with shipping the subject equipment to and from the Contractor.

### **3.3 Government Furnished Equipment (GFE)/Government Furnished Materiel (GFM)**

**Accountability:** GFE is government owned equipment authorized by contract for use by a commercial/government contractor. It is neither consumed during production nor incorporated into any product. GFM is materiel furnished to a contractor that will be consumed during the course of production or incorporated into product being manufactured/remanufactured under a contract/statement of work. In the event the Contractor has GFE/GFM requirements, the Management Control Activity (MCA/Code 827-2), Marine Corps Logistics Bases, Albany, Georgia, will coordinate required GFE and will maintain a central control on Marine Corps assets in the Contractor's possession. The MCA will forward a GFE Accountability agreement to the Contractor Facility for signature to establish a chain of custody and property responsibilities for Marine Corps assets. The Contractor shall report receipt of all GFM and report consumption of GFM to the MCA.

**3.4 Contractor Furnished Materiel (CFM):** The Marine Corps has adopted the Navy's procedures regarding Contractor Furnished Materiel (NAVICPINST 4491.2A). In the event that Contractor Furnished Materiel is required for repair parts, the contractor shall requisition through the DOD Supply System. DOD 4000.25-1-M, (MILSTRIP) Chapter 11 authorizes contractors to requisition through the DoD Supply System.

**3.5 Electrostatic Discharge (ESD) Control Program:** The contractor shall establish, implement and document an ESD control program following the guidelines provided in *JESD625-A*. ESD protective measures shall be used during manufacturing, handling, inspection, test, marking, packaging, storing and transporting ESD sensitive

components.

**3.6 Quality Assurance Provisions:** The Contractor shall provide and maintain a Quality System that as a minimum, adheres to the requirements of ANSI/ISO/ASQC Q9002-1994, Quality Systems-Model for Quality Assurance in Production, Installation, and Servicing. The program shall ensure quality throughout all areas to include processing, assembly, inspection, test, maintenance, and preparation for delivery and shipping. Unless otherwise specified in the contract, the contractor shall be responsible for performance of all inspection requirements. The Government reserves the right to perform any of the inspections set forth in the contract where such inspections are deemed necessary to assure products and services conform to the prescribed requirements.

**3.7 Acceptance:** The performance of the Contractor and the quality of work delivered, including all equipment furnished and documentation written or compiled, shall be subject to in-process review and inspection during performance. Inspection may be accomplished in-plant or at any work site or location, and Marine Corps representatives shall be permitted to observe the work or to conduct an inspection.

**3.8 Rejection:** Failure to comply with any of the specified requirements listed herein shall be reason for rejection by MCLB Code 844-1, Albany, representative. The Contractor shall, at no additional cost to MCLB, Albany, Georgia, correct the deficiencies and repeat the verification until an acceptable compliance with acceptance test procedures is demonstrated.

**3.9 Configuration Control:** *The contractor shall apply configuration control procedures to established configuration items. The contractor shall not implement configuration changes to an item's documented performance or design characteristics without prior written authorization. If it is necessary to temporarily depart from the authorized configuration, the contractor shall prepare and submit a Request For Deviation. MIL-HDBK-61 (paragraph 4.3 and Table 4-9) and ANSI/EIA-649 (paragraph 5.3.4) provide guidance for preparing this configuration control document.*

**4.0 Reports:** All report deliverables shall be submitted in hard copy to Commander (Code 844-1), Marine Corps Logistics Bases, 814 Radford Blvd. Suite 20320, Albany, Georgia 31704-0320, unless directed otherwise in a Contract Data Requirements List.

**4.1 Pre-Induction Checklist:** The Contractor shall complete the Pre-Induction Inspection Checklist (Appendix A) for each EMI/EMC SHELTER repaired. These documents shall be available prior to final acceptance testing. One copy of each document shall be provided to MCLB (Code 844-1) Albany, Georgia, after final acceptance of the EMI/EMC SHELTER.



**4.2 Test/Inspection Report:** The Contractor shall provide a Test/Inspection Report on each EMI/EMC SHELTER.

**4.3 Repairable Item Inspection Report:** The Contractor shall provide a Repairable Item Inspection Report for each EMI/EMC SHELTER. The report shall be identified by United States Marine Corps Serial Number.

**4.4 Monthly Progress Reports:** The Contractor shall provide Monthly Progress Reports summarizing the progress and status of the EMI/EMC SHELTER Program.

# CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved  
OMB No. 1704-0188

The Public reporting burden for this collection of information is authorized to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302 and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contract Officer for the contract/PR No. listed in block E.

A. CONTRACT LINE ITEM NO.		B. EXHIBIT		C. CATEGORY: TDP _____ TM _____ Other XXX	
D. SYSTEM/ITEM Shelter, Nonexpandable, 20 Foot EMI/EMC		E. CONTRACT/PR No.		F. CONTRACTOR	
G. DATA ITEM No. A001	H. TITLE OF DATA ITEM Contractor's Progress, Status, and Management Report			I. SUBTITLE Monthly Progress Report	
J. AUTHORITY (Data Acquisition Document No.) DI-MGMT-80227		K. CONTRACT REFERENCE SOW 4.4		L. REQUIRING OFFICE MARCORLOGBASES (844)	
M. DD 250 REQ LT	N. DIST STATEMENT REQUIRED A	O. FREQUENCY MTHLY	P. DATE OF FIRST SUBMISSION See Blk 16	Q. DISTRIBUTION	
R. APP CODE		S. AS OF DATE	T. DATE OF SUBSEQUENT SUBMISSION See Blk 16	U. a ADDRESSEE	V. COPIES Draft Reg Repro
16. REMARKS  Block 4 - Contractor format is authorized.  Block 4 - Tailor DI-MGMT-80227 as follows: Delete paragraphs 10.3g, 10.3h, 10.3i, 10.3j, 10.3k, and 10.3n.  Block 12 - The reporting period shall be from the first to last business day of each month. Initial submission shall be 60 days after contract.  Block 13 - Subsequent submissions shall be 10 days after the last business day of each month.  Distribution Statement A: Approved for public release, distribution is unlimited.				W. MCLBA (844-1)	X. 0

17. PRICE GROUP  
  
18. ESTIMATED  
TOTAL PRICE

G. PREPARED BY: <i>Sister C. [Signature]</i>	H. DATE <i>12/04/07</i>	I. APPROVED BY: <i>Arvey D. [Signature]</i>	J. DATE <i>12/04/07</i>
---	----------------------------	--	----------------------------

# CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved  
OMB No. 1704-0188

The Public reporting burden for this collection of information is authorized to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports (1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302) and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contract Officer for the contract/PR No. listed in block E.

A. CONTRACT LINE ITEM NO.		B. EXHIBIT		C. CATEGORY: TDP _____ TM _____ Other XXX _____	
D. SYSTEM/ITEM Shelter, Nonexpandable, 20 Foot EMI/EMC		E. CONTRACT/PR No.		F. CONTRACTOR	
1. DATA ITEM No. B001	2. TITLE OF DATA ITEM Repairable Item Inspection Report			3. SUBTITLE	
4. AUTHORITY (Data Acquisition Document No.) DI-ILSS-80386		5. CONTRACT REFERENCE SOW 4.3		6. REQUIRING OFFICE MARCORLOGBASES (844)	
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED A	10. FREQUENCY AS REQ	12. DATE OF FIRST SUBMISSION See Blk 16	14. DISTRIBUTION b. COPIES	
8. APP CODE		11. AS OF DATE	13. DATE OF SUBSEQUENT SUBMISSION See Blk 16	a. ADDRESSEE	FINAL Draft Rep Repro
16. REMARKS  Block 4 - Contractor format is authorized.  Block 10 - A separate report shall be submitted for each Shelter, Nonexpandable, 20 Foot EMI/EMC repaired.  Blocks 12 & 13 - Submit report by Marine Corps Serial Number 30 days after completion of each Shelter, Nonexpandable, 20 Foot EMI/EMC.  Block 14 - Reports shall be provided hard copy.  Distribution Statement A: Approved for public release, distribution is unlimited.				MCLBA (844-1)	0 1 0
				15. TOTAL	

17. PRICE GROUP  
  
18. ESTIMATED  
TOTAL PRICE

G. PREPARED BY: <i>[Signature]</i>	H. DATE <i>08/01/02</i>	I. APPROVED BY: <i>[Signature]</i>	J. DATE <i>10/04/02</i>
---------------------------------------	----------------------------	---------------------------------------	----------------------------

DD FORM 1423-1, AUG 96 (EG)

PREVIOUS EDITION MAY BE USED

Page 1 of 1 Pages

Designed using Perform Pro, WITS/Dor, Aug 96

(1 Data Item)

OMB No. 1704-0188

A. CONTRACT LINE ITEM NO.	B. EXHIBIT	C. CATEGORY: TDP _____ TM _____ Other <u>XXX</u>
---------------------------	------------	---

1. DATA ITEM No	2. TITLE OF DATA ITEM	3. SUBTITLE
B002	Test/Inspection Reports	NonDestructive Testing and Inspection

7 DD 250 REQ. DD	9 DIST STATEMENT REQUIRED	10 FREQUENCY ASREQ	12. DATE OF FIRST SUBMISSION See Blk 16	14 DISTRIBUTION 6 COPIES
---------------------	------------------------------	-----------------------	--	-----------------------------

16 REMARKS	MCI BA (844-1)	0	1	0
------------	----------------	---	---	---

[illegible]

				15. TOTAL	0	1	0
--	--	--	--	-----------	---	---	---

G. PREPARED BY:	H. DATE	I. APPROVED BY:	J. DATE
-----------------	---------	-----------------	---------

1917	1918	1919	1920	1921	1922	1923	1924	1925	1926	1927	1928	1929	1930	1931	1932	1933	1934	1935	1936	1937	1938	1939	1940	1941	1942	1943	1944	1945	1946	1947	1948	1949	1950	1951	1952	1953	1954	1955	1956	1957	1958	1959	1960	1961	1962	1963	1964	1965	1966	1967	1968	1969	1970	1971	1972	1973	1974	1975	1976	1977	1978	1979	1980	1981	1982	1983	1984	1985	1986	1987	1988	1989	1990	1991	1992	1993	1994	1995	1996	1997	1998	1999	2000	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	2019	2020	2021	2022	2023	2024	2025	2026	2027	2028	2029	2030	2031	2032	2033	2034	2035	2036	2037	2038	2039	2040	2041	2042	2043	2044	2045	2046	2047	2048	2049	2050	2051	2052	2053	2054	2055	2056	2057	2058	2059	2060	2061	2062	2063	2064	2065	2066	2067	2068	2069	2070	2071	2072	2073	2074	2075	2076	2077	2078	2079	2080	2081	2082	2083	2084	2085	2086	2087	2088	2089	2090	2091	2092	2093	2094	2095	2096	2097	2098	2099	2100	2101	2102	2103	2104	2105	2106	2107	2108	2109	2110	2111	2112	2113	2114	2115	2116	2117	2118	2119	2120	2121	2122	2123	2124	2125	2126	2127	2128	2129	2130	2131	2132	2133	2134	2135	2136	2137	2138	2139	2140	2141	2142	2143	2144	2145	2146	2147	2148	2149	2150	2151	2152	2153	2154	2155	2156	2157	2158	2159	2160	2161	2162	2163	2164	2165	2166	2167	2168	2169	2170	2171	2172	2173	2174	2175	2176	2177	2178	2179	2180	2181	2182	2183	2184	2185	2186	2187	2188	2189	2190	2191	2192	2193	2194	2195	2196	2197	2198	2199	2200	2201	2202	2203	2204	2205	2206	2207	2208	2209	2210	2211	2212	2213	2214	2215	2216	2217	2218	2219	2220	2221	2222	2223	2224	2225	2226	2227	2228	2229	2230	2231	2232	2233	2234	2235	2236	2237	2238	2239	2240	2241	2242	2243	2244	2245	2246	2247	2248	2249	2250	2251	2252	2253	2254	2255	2256	2257	2258	2259	2260	2261	2262	2263	2264	2265	2266	2267	2268	2269	2270	2271	2272	2273	2274	2275	2276	2277	2278	2279	2280	2281	2282	2283	2284	2285	2286	2287	2288	2289	2290	2291	2292	2293	2294	2295	2296	2297	2298	2299	2300	2301	2302	2303	2304	2305	2306	2307	2308	2309	2310	2311	2312	2313	2314	2315	2316	2317	2318	2319	2320	2321	2322	2323	2324	2325</
------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	------	--------

DD FORM 1422-1 AUG 06 (EC) PREVIOUS EDITION MAY BE USED

DD FORM 1425-1, AUG 90 (EG) PREVIOUS EDITIONS MAY BE USED Page 1 of 1 Page  
Designed using Perform Pro. WHS/Dwr. Aug 90

7/20/2016 10:00 AM

# CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved  
OMB No. 1704-0188

The Public reporting burden for this collection of information is authorized to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302 and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contract Officer for the contract/PR No. listed in block E.

A. CONTRACT LINE ITEM NO. B. EXHIBIT C. CATEGORY:  
TDP TM Other XXX

D. SYSTEM/ITEM Shelter, Nonexpandable, 20 Foot EMI/EMC E. CONTRACT/PR No. F. CONTRACTOR

1. DATA ITEM No. 2. TITLE OF DATA ITEM 3. SUBTITLE  
C001 Engineering Change Proposal Configuration Management

4. AUTHORITY (Data Acquisition Document No.) 5. CONTRACT REFERENCE 6. REQUIRING OFFICE  
DI-CMAN- 80639C SOW 3.9 MARCORLOGBASES 851

7. DD 250 REQ. LT 9. DIST STATEMENT REQUIRED 10. FREQUENCY 12. DATE OF FIRST SUBMISSION 14. DISTRIBUTION  
ASREQ See Blk 16

8. APP CODE 11. AS OF DATE 13. DATE OF SUBSEQUENT SUBMISSION 14. DISTRIBUTION  
a. ADDRESSEE b. COPIES  
Draft Reg Repro

16. REMARKS MCLBA 851-2 0 1 0

Block 4 - Contractor format is authorized.

Blocks 10 & 12 - ECPs shall be submitted for all proposed changes which permanently affect the baseline of a configuration item. MIL-STD-973, Appendix D applies.

ECPs will be reviewed and disposition determined within 30 calendar days upon receipt by the government.

ECPs shall be transmitted via e-mail to the following address:  
mbmatcomconfigmngmnt@matcom.usmc.mil

Distribution Statement A: Approved for public release, distribution is unlimited.

G. PREPARED BY: H. DATE I. APPROVED BY: J. DATE

DD FORM 1423-1, AUG 96 (EG) PREVIOUS EDITION MAY BE USED Page 1 of 1 Pages

Designed using Perform Pro, WHS/D/or, Aug 96

17. PRICE GROUP

18. ESTIMATED  
TOTAL PRICE

# CONTRACT DATA REQUIREMENTS LIST

(1 Data Item)

Form Approved  
OMB No. 1704-0188

The Public reporting burden for this collection of information is authorized to average 110 hours per response, including the time for reviewing instructions, searching existing data sources, gathering and maintaining the data needed, and completing and reviewing the collection of information. Send comments regarding this burden estimate or any other aspect of this collection of information, including suggestions for reducing this burden, to Department of Defense, Washington Headquarters Services, Directorate for Information Operations and Reports 1215 Jefferson Davis Highway, Suite 1204, Arlington, VA 22202-4302 and to the Office of Management and Budget, Paperwork Reduction Project (0704-0188), Washington, DC 20503. Please DO NOT RETURN your form to either of these addresses. Send completed form to the Government issuing Contract Officer for the contract/PR No. listed in block E.

A. CONTRACT LINE ITEM NO.		B. EXHIBIT		C. CATEGORY: TDP _____ TM _____ Other XXX	
D. SYSTEM/ITEM Shelter, Nonexpandable, 20 Foot EMI/EMC		E. CONTRACT/PR No.		F. CONTRACTOR	
1. DATA ITEM No. C002	2. TITLE OF DATA ITEM Request for Deviation (RFD)			3. SUBTITLE Configuration Management	
4. AUTHORITY (Data Acquisition Document No.) DI-CMAN-80640B		5. CONTRACT REFERENCE SOW 3.9		6. REQUIRING OFFICE MARCORLOGBASES 851	
7. DD 250 REQ LT	9. DIST STATEMENT REQUIRED A	10. FREQUENCY AS REQ	12. DATE OF FIRST SUBMISSION See Blk 16	14. DISTRIBUTION a. ADDRESSEE	
8. APP CODE		11. AS OF DATE	13. DATE OF SUBSEQUENT SUBMISSION	b. COPIES Draft Reg Repro	
16. REMARKS  Block 4 - Contractor format is authorized.  Blocks 10 & 12 - RFDs shall be submitted to obtain authorization to deliver nonconforming material which does not meet the prescribed configuration documentation.  RFDs will be reviewed and disposition determined within 30 calendar days upon receipt by the government.  RFDs shall be transmitted via e-mail to the following address: <a href="mailto:mbmatcomconfigmngmnt@matcom.usmc.mil">mbmatcomconfigmngmnt@matcom.usmc.mil</a>  Distribution Statement A: Approved for public release, distribution is unlimited.				15. TOTAL	
				0 1 0	

17. PRICE GROUP

18. ESTIMATED  
TOTAL PRICE

G. PREPARED BY: <i>James P. Rank</i>	H. DATE: 9/25/00	I. APPROVED BY: <i>James P. Rank</i>	J. DATE: 10/04/00
---	---------------------	---	----------------------

PREVIOUS EDITION MAY BE USED

Page 1 of 1 Pages

Designed using Perform Pro, WHS/D/or, Aug 96