

## SOW CHANGE PROPOSAL

SOW-03-833-2-05975D-1/1

Change 1

21 April 2003

STATEMENT OF WORK (SOW) for the  
Rebuild of the Night Vision Sight, AN/PVS-4  
NSN 5855-00-629-5334

SOW-03-833-2-05975D-1/1

### Change Paragraph 3.1 from

3.1 General Tasks. In fulfilling the specified requirements, the Contractor shall: Provide materials, labor, equipment, facilities and missing/repair parts, necessary to inspect, diagnose, restore, and test the AN/PVS-4. Rebuild will be in accordance with DMWR 11-5855-213 and upon completion of rebuild, the subject item shall be Condition Code "A".

### To read:

3.1 General Tasks. In addition to fulfilling the specified requirements, the Contractor shall: replace all Image Intensifier Tubes NSN 5855-00-138-2386 with Image Intensifier Tubes NSN 5855-01-398-6167. Replacement tubes will be provided to the Contractor free issue by Supply Chain Management, Material Manager, Judy Butt, commercial telephone number (229) 639-5648 or DSN 567-5648. The Contractor shall additionally provide materials, labor, equipment, facilities and missing/repair parts, necessary to inspect, diagnose, restore, and test the AN/PVS-4. Rebuild will be in accordance with DMWR 11-5855-213. Upon completion of rebuild, the subject item shall be Condition Code "A".

If approved, does this proposed change have the potential to have an impact on the cost or schedule?

Yes / / or NO / X /

Change Submitted by: Robert Clapp  21 April 2003 Date

Equipment Specialist (Title)

PG 13, Code IWS

MARCORSYSCOM, Albany, GA

Change Approved by: Jason M. Hall (Name) 19 May 03 Date

Logistics Management Specialist

PG 13 (Code IWS)

MARCORSYSCOM, Albany, GA

Change Disapproved by \_\_\_\_\_(Name) \_\_\_\_\_ Date  
Logistics Management Specialist  
\_\_\_\_\_(Code \_\_\_\_\_)  
MARCORSYSCOM, Albany, GA