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1. This SOW identifies the work effort that shall be performed by the Contractor to rebuild the
SHELTER, NONEXPANDABLE, 20 Foot EMI/EMC; NSN 5411-01-304-6121;

PN 82A5048A0000; CAGE 01365.
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STATEMENT OF WORK
For the IROAN of
SHELTER, NONEXPANDABLE, 20 Foot EMI/EMC
(5411-01-304-6121)
P/N: 82A5048A0000 CAGE: 01365

1.0 Scope

This Statement of Work (SOW) establishes, sets forth tasks, and identifies the work effort that
shall be performed by the Contractor to IROAN the 20 Foot EMIVEMC Shelter, NSN: 5411-01-
304-6121; hereafier referred to as the EMI/'EMC SHELTER. This document contains
requirements to restore the EMI/EMC SHELTER, Drawing Number 82A5048A0000, CAGE
01365, to Condition Code "A". Condition Code A is defined as "serviceable/issuable without
qualification, new, used, repaired or reconditioned materiel which is serviceable and issuable to
all customers without limitation or restriction, including materiel with more than 6 months shelf-
life remaining,"

1.1 Backsround: IROAN is defined as "That maintenance technique which determines the
minimum repairs necessary to restore equipment components or assemblies to prescribed
maintenance serviceability standards by utilizing all available diagnostic equipment and test
procedures in order to minimize disassembly and parts replacement.”

2.0  Applicable Documents

The following documents form a part of this SOW to the extent specified. Unless otherwise
specified, the issues of these documents are those listed in the Department of Defense Index of
Specifications and Standards (DODISS) and supplement thereto which is in effect on the date of
solicitation. In the event of conflict between the documents referenced herein and the contents of
this SOW, the contents of this SOW shall be the superseding requirement.

2.1 Military Specifications

MIIL-C-81309 Corrosion Preventive Compounds, Water Displacing,
Ultra Thin Film

2.2  Militarv Standards

MIL-STD-129 DoD Standard Practice for Military Marking

MIL-STD-2073-1D DoD Standard Practice for Military Packaging

2.3  Other Government Documents and Publications: The issues of those documents cited
below shall be used.

SL-3-09271A Components List for Shelter, Nonexpandable, 201,
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EMI/EMC
T™ 5410-1411 Intermediate Maintenance Instructions Electronics
Maintenance Complex

T™ 5411-14/1 Marine Corps Expeditionary Shelter System (MCESS)
(Small Shelter Family) Operation and Maintenance
Instructions

T™M 5411-14&P/2 Marine Corps Expeditionary Shelter System, General

Purpose Shelter, Operations and Maintenance
Instructions with Repair Parts

82A5048A0000 Technical Data Package
DoD 4000.25-1-M MILSTRIP Manual
NAVICPINST 4491.2A Requisitioning of Contractor Furnished Materiel from

the Federal Supply System

Military Handbooks (F'or Guidance)

MIL-HDBK-61 Configuration Management Guidance

2.4 Industrv Standards

JESD625-4 Requirements for Handling Electrostatic-Discharge
Sensitive (ESDS) Devices

ANSIISO/ASQC Q9002-1994 Quality Systems-Model for Quality Assurance in
Production, Installation, and Servicing

ANSI/EIA-649 National Consensus Standard for Configuration
Management

Copies of Military Standards and Specifications are available from the DOD Single Stock Point,
Document Automation and Production Service, Building 4/D, 700 Robbins Avenue, Philadelphia,
PA 19111-5094, Telephone (215) 697- 2179 or DSN 442-2179, or http://www.dodssp.daps.mil.
Copies of other government documents and publications required by contractors in connection
with specific SOW requirements shall be obtained through the Contracting Officer: Commander,
Attn: Contracting Officer (Code 891), Marine Corps Logistics Bases, 814 Radford Blvd., Albany,
Georgia 31704-1128, commercial telephone number (229) 639-6761 or DSN 567-6761. Copies
of engineering drawings, if applicable, shall be obtained from Life Cycle Management Center,
Attn: Code 851-3, 814 Radford Blvd. Suite 20320, Albany, Georgia 31704-0320, commercial
telephone number (229) 639-6410 or DSN 567-6410.)

3.0 Requirements
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3.1 General Tasks: In fulfilling the specified requirements, the Contractor shall provide
materialg, labor, equipment, facilities and missing/repair parts, necessary to inspect, diagnose,
restore, and test and calibrate the EMI/EMC SHELTER. Upon completion of repairing the
subject item it shall be Condition Code "A".

3.2 Detail Tasks: The following tasks describe the different phases for repair of the EMI/EMC
SHELTER:

Phase I Pre-Induction

Phase I Repair
Phase III Inspection, Testing and Acceptance
Phase IV Packaging, Handling, Storage and Transportation (PHS&T)

3.2.1 Phase I - Pre-Induction: A pre-induction inspection analysis shall be performed for each
EMI'EMC SHELTER within five working days of induction into the Contractor's facility for
evaluation of repair capability. If repair is not feasible, assign Condition Code "H" (CC "H"),
notify Marine Corps Logistics Base (844-1), Albany, Georgia for disposition instructions,
otherwise assign CC "M" and induct into the repair cycle. The Pre-Induction Checklist
(Appendix A) shall be used to report all anomalies and shall be provided to the government in
accordance with section 4.0 of this SOW.

3.2.2 Phase 11 - Repair: After pre-induction tests and inspections have been completed, repair of
the EMIYEMC SHELTER shall be accomplished in accordance with this SOW. Deficiencies
noted on the Pre-Induction Checklist during Phase I shall be repaired/replaced. Components or
assemblies shall not be disassembled for replacement of parts unless that part has failed, or the
component assembly wherein the part is located is disassembled for repair.

a. Hardware

(1) Replace broken, unserviceable and/or missing hardware including nuts, bolts,
screws, washers, turnlock fasteners, mandatory replacement items, safety, and one-time use
items. Unserviceable would include any of the above that failed to function properly.

(2) Ensure proper hardware locking devices are present on all moving mechanical
assemblies.

(3) Hardware normally supplied with commercial parts shall be used unless specifically
prohibited.

b. Publications and Documentation: In addition to the documents invoked in Section 3 of
this SOW, the Contractor may use the following documents:

SL-3-09271A Components List for Shelter, Nonexpandable, 201t,
EMI/EMC
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T™ 5410-1411 Intermediate Maintenance Instructions Electronics
Maintenance Complex

T™ 5411-14/1 Marine Corps Expeditionary Shelter System (MCESS)
(Small Shelter Family) Operation and Maintenance

Instructions

MIL-C-81309 Corrosion Preventive Compounds, Water Displacing, Ultra
Thin Film

T™M 5411-14&P/2 Marine Corps Expeditionary Shelter System (MCESS),
General Purpose Shelter, Operations and Maintenance
Instructions with Repair Parts

82A5048A0000 Technical Data Package

¢. Any Modification Instructions (Mls) or Engineering Change Proposals (ECPs) not
previously applied shall be incorporated.

3.2.3 Phase III - Inspection, Testing and Acceptance

a. Inspection, Testing and Acceptance of the EMI/EMC SHELTER shall be conducted in
accordance with the documents and TM's listed in section 3.2.2.b.

b. The Contractor shall be responsible for correcting any deficiencies identified during
inspection/testing. MCLB (Code 844-1), Albany, GA representatives may require the Contractor
to repeat tests or portions thereof, if the original tests fail to demonstrate compliance with this
SOW.

3.2.4 Phase IV - Packasine, Handling, Storage and Transportation (PHS&T)

a. The Contractor shall be responsible for preservation and packaging for items being
repaired under the terms of this statement of work. Items being prepared for long term storage
and shipment to overseas destinations shall be preserved and packaged in accordance with the
level A requirements of MIL-STD-2073-1D, Appendix A, Table A. V1., Electronic Equipment.
Items being prepared for domestic shipment, immediate use and short-term storage shall be to
level B requirements.

b. Marking of all items shall be in accordance with MIL-STD-129.

¢. The Marine Corps will provide the contractor with the shipping address(es) for delivery
of the repaired equipment. The contractor shall be responsible for arranging for shipment to the
pre-designated site(s). The Marine Corps will be responsible for transportation costs associated
with shipping the subject equipment to and from the Contractor.
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3.3 Government Furnished Equipment (GFE)/Government Furnished Materiel (GFM)
Accountability: GFE is government owned equipment authorized by contract for use by a
commercial/government contractor. It is neither consumed during production nor incorporated
into any product. GFM is materiel furnished to a contractor that will be consumed during the
course of production or incorporated into product being manufactured/remanufactured under a
contract/statement of work. In the event the Contractor has GFE/GFM requirements, the
Management Control Activity (MCA/Code 827-2), Marine Corps Logistics Bases, Albany,
Georgia, will coordinate required GFE and will maintain a central control on Marine Corps assets
in the Contractor’s possession. The MCA will forward a GFE Accountability agreement to the
Contractor Facility for signature to establish a chain of custody and property responsibilities for
Marine Corps assets. The Contractor shall report receipt of all GFM and report consumption of
GFM to the MCA.

3.4 Contractor Furnished Materiel (CFM): The Marine Corps has adopted the Navy's
procedures regarding Contractor Furnished Materiel (NAVICPINST 4491.2A). In the event that
Contractor Furnished Materiel is required for repair parts, the contractor shall requisition through
the DOD Supply System. DOD 4000.25-1-M, (MILSTRIP) Chapter 11 authorizes contractors to
requisition through the DoD Supply System.

3.5 Electrostatic Discharge (ESD) Control Program: The contractor shall establish,
implement and document an ESD control program following the guidelines provided in
JESD625-4. ESD protective measures shall be used during manufacturing, handling, inspection,
test, marking, packaging, storing and transporting ESD sensitive components.

3.6 Quality Assurance Provisions: The Contractor shall provide and maintain a Quality
System that as a minimum, adheres to the requirements of ANSI/ISO/ASQC Q9002-1994,
Quality Systems-Model for Quality Assurance in Production, Installation, and Servicing. The
program shall ensure quality throughout all areas to include processing, assembly, inspection, test,
maintenance, and preparation for delivery and shipping. Unless otherwise specified in the
contract, the contractor shall be responsible for performance of all inspection requirements. The
Government reserves the right to perform any of the inspections set forth in the contract where
such inspections are deemed necessary to assure products and services conform to the prescribed
requirements.

3.7 Acceptance: The performance of the Contractor and the quality of work delivered,
including all equipment furnished and documentation written or compiled, shall be subject to in-
process review and inspection during performance. Inspection may be accomplished in-plant or
at any work site or location, and Marine Corps representatives shall be permitted to observe the
work or to conduct an inspection.

3.8 Rejection: Failure to comply with any of the specified requirements listed herein shall be
reason for rejection by MCLB Code 844-1, Albany, representative. The Contractor shall, at no
additional cost to MCLB, Albany, Georgia, correct the deficiencies and repeat the verification
until an acceptable compliance with acceptance test procedures is demonstrated.
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3.9 Configuration Control: The contractor shall apply configuration control procedures to
established configuration items. The contractor shall not implement configuration changes to
an item’s documented performance or design characteristics without prior written
authorization. If it is necessary to temporarily depart from the authorized configuration, the
contractor shall prepare and submit a Request For Deviation. MIL-HDBK-61 (paragraph 4.3
and Table 4-9) and ANSI/EIA-649 (paragraph 5.3.4) provide guidance for preparing this
configuration control document.

4.0 Reports: All report deliverables shall be submuitted in hard copy to Commander
(Code 844-1), Marine Corps Logistics Bases, 814 Radford Blvd. Suite 20320, Albany, Georgia
31704-0320, unless directed otherwise in a Contract Data Requirements List.

4.1 Pre-Induction Checklist: The Contractor shall complete the Pre-Induction Inspection
Checklist (Appendix A) for each EMI/EMC SHELTER repaired. These documents shall be
available prior to final acceptance testing. One copy of each document shall be provided to
MCLB (Code 844-1) Albany, Georgia, after final acceptance of the EMI/EMC SHELTER.

4.2 Test/Inspection Report: The Contractor shall provide a Test/Inspection Report on each
EMI/EMC SHELTER.

4.3 Repairable Item Inspection Report: The Contractor shall provide a Repairable Item
Inspection Report for each EMI/EMC SHELTER. The report shall be identified by United States
Marine Corps Serial Number.

4.4 Monthly Progress Reports: The Contractor shall provide Monthly Progress Reports
summarizing the progress and status of the EMI/EMC SHELTER Program.
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