SOW CHANGE PROPOSAL

SOW-04-CBG-08206A-1/1 Change Number 1 3 February 2004
STATEMENT OF WORK (SOW)
For the
Rebuild
Of the

Mortar, 60MM Lightweight Company
NSN 1010-01-020-5626

After Paragraph 3.2 Add the following NOTE:
NOTE

In addition to the mandatory replacement parts listed in DMWR 9-1010-223/RS-08206A-
50 add the Cannon Tube NSN 1010-01-044-5883 as a required replacement item.

If approved, does this proposed change have the potential to have an impact on the cost
or schedule?
* Yes/ /or NO/X/

The change will have no impact to the cost because Marine Corps Systems Command
will provide the required Cannon Tubes through the Material Manager, Supply Chain
Management to the contractor at no cost for the FY 04 Rebuild Line.
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