SOW CHANGE PROPOSAL

SOW-02-833-2-02498B-1/1 Change | 2 Jan 02

STATEMENT OF WORK (50W)
For the
Rebuild of
M2 .50 Caliber Machine Gun
NSN 1005-00-726-56360

1. Paragraph 3.2 Detail Task. Add the following paragraph and NOTE:

b. Cold Riveting. Replace all loose or missing receiver rivets for all M2 .50 Caliber Machine
Guns using the pneumatic cold riveting method.

NOTE:

The contractor will stamp the below listed information on the bottom left corner of M2 .50
Caliber Machine Gun receivers that require the cold rivet procedure to be performed, using Die
Set, Metal Stamping, Hand NSN 5110-00-293-1905 or equivalent. This will identify the
contractor performing the cold rivet process and the FY the procedure was performed as shown
below.

“CRAO2" Cold Riveting Procedure performed at Albany, GA in FY 2002
“CRB02” Cold Riveting Procedure performed at Barstow, CA in FY 2002
“CRAAQ2” Cold Riveting Procedure performed at Anniston Army Depot in FY 2002

When the M2 .50 Caliber Machine Gun is reworked and the cold rivet procedure is again required
the existing information stamped on the bottom left comer of the receiver will be “X ed” out and
restamped to identify the current contractor and FY the process is again performed.

2. Paragraph 3.2.1 Inspection, Testing and Acceptance. Add a second sentence to read as
follows. The Endurance Test Firing Requirement called out in DMWR 9-1005-213 is waivered
for this statement of work.

It approved, does this proposed change have the potential to have an impact on the cost or
schedule?

* Yes// or NO/ X/ W
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